



City of Chico

SR32 Widening Project (Phase 1)

Volume 32

February 12, 2015

State Route 32 Widening Project (Phase 1) Weekly Update

Introduction

Following is the Thirty-Second (32nd) Volume of the SR32 Widening Project (Phase 1) weekly update newsletter. The purpose of these updates is to share detailed information regarding scheduling and construction activities anticipated for the upcoming week. If you do not wish to receive updates, you may opt out by sending staff a quick e-mail with that instruction. Alternatively, if you know of other interested parties that would appreciate being added to the list, please send an email request to: update32@chicoca.gov

Update Notice of Ongoing Activities

As a result of the clear and dry weather, work has continued once again on some of the roadway and pedestrian improvements of the project. Currently, the existing roadway leading up to the bridge is being reconstructed in order to provide a more durable and smooth transition into the bridge structure. Also, pedestrian improvements to the sidewalk and sidewalk ramps have now been constructed on the south side of the Forest Avenue and SR32 intersection. This work reconfigures the sidewalk and access points to crosswalks, which will allow for better transitions at this intersection. New traffic signals have also been installed in order to meet the new ultimate alignment of SR32 and Forest Avenue. Over the next few weeks, minor work will continue at the Forest Avenue intersection. Weather permitting, it appears that the sound wall and final items will pick back up in the later part of March. We appreciate your patience throughout the life of the project and please feel free to contact us if you have any questions or concerns.

Safety Tips

- ✓ Drive slowly and carefully through the construction area.
- ✓ Be alert for construction workers and large equipment, such as backhoes, graders and trucks.
- ✓ Obey all construction signs and directions from traffic control flaggers.

The City appreciates your patience and understanding during the project. Please feel free to contact City staff or the Contractor should you need additional information. The Contractor will notify residents & businesses at least 10 days prior to the commencement of any construction activities that may affect or is in the immediate vicinity of their property. For more information, please refer to the City Capital Project Services website at www.ci.chico.ca.us

Pull down the Departments drop down menu and select Capital Project Services. The same web page can be accessed at the following link: www.ci.chico.ca.us/capital_project_services/home_page.asp

CONTACT PHONE NUMBERS (Area Code – 530)

Capital Project Services Department	879-6900
Police Dispatch (use this number for immediate assistance from 5PM - 8AM)	895-4911

Design Questions

Bob Greenlaw, Senior Civil Engineer	879-6930
Craig Murray, Associate Civil Engineer	879-6931

Construction Issues

Tyler Bodnar, Construction Inspector	879-6936
Brendan Ottoboni, Resident Engineer	(925) 628-6196


Knife River Construction (Contractor)

Jim Bennett (Project Manager)	891-6555
24-hour Contractor contact	891-6555

Departments drop down menu and select Capital Project Services. The same web page can be accessed at the following link:

CONTINUED ON NEXT PAGE

Area of Construction Activities (2014- 2015)



END