

SW Circulation & Safety Action Group
Meeting
10/7/09

Meeting Notes

1. Reviewed cost estimates for doing one side of the street on Salem and Normal. The idea was that improvements could be extended further in the neighborhood by doing one side of a street rather than both. After discussion, it was agreed that it is problematic to do this, and it is better to focus improvements in the areas above 16th Street, where there is greater density and need for complete pedestrian routes.
2. Decided that Normal Avenue remains a priority street in general, but it is not as high a priority as Salem and Chestnut because Normal does not have a bridge across Little Chico Creek
3. Discussed the need for lighting for safety. Opportunities for adding new lighting will be considered.
4. City's regular sidewalk replacement program will be reviewed for opportunities to combine projects.
5. Staff will review the cost estimates and look for natural groupings or combinations of projects that add up to the target of \$500-\$600 K
6. Next meeting October 14th.