



City of Chico

Bruce Road Reconstruction Project (Skyway to State Route 32)

Volume 4

September 9, 2024

Bruce Road Reconstruction Project (Skyway to State Route 32)

Monthly Update

Introduction

Following is the latest in a series of monthly electronic updates that City staff provides to property owners, businesses, interested organizations, and other stakeholders adjacent to the project. These updates will continue throughout the 2024 and 2025 construction seasons to share detailed information regarding the progress of the Bruce Road Reconstruction Project (Skyway to State Route 32). If you do not wish to receive these updates, you may opt-out by sending a quick email with that instruction. Alternatively, if you know of others interested in being added to the list, please have them visit the project webpage to sign up to receive regular project updates. [City of Chico - Bruce Road Reconstruction Project](#).



Work Completed

Significant progress has been made on the Bruce Road Reconstruction Project over the past month. A substantial portion of concrete paving has been completed between Skyway and E. 20th Street, including the installation of curbs and gutters. Crews working at night successfully completed the underground sewer work along E. 20th Street. At the bridge over Little Chico Creek, the abutments have been poured, and the support for the falsework has been installed on the columns, marking another key milestone in the bridge construction.

Planned Work

In the coming weeks, concrete paving is planned between Highway 32 and Banner Peak Drive, further extending the progress made on the roadway. At the bridge, the erection of falsework will pave the way for deck forms and pouring of concrete for the bridge deck. Additionally, roadway work is set to begin between E. 20th Street and Concord Avenue, focusing on grading and preparation for concrete paving.



Contact Information



For any questions or concerns, please contact the Capital Project Services Department at 879-6900 or Police Dispatch for immediate assistance from 5 PM to 8 AM at 895-4911. For design questions, you can reach Mike Cook or Felicia McDowell, Senior Civil Engineer, at 879-6930. For construction issues, contact Justin Seufert, Resident Engineer, at (707) 684-1042 or Matt Clarke, Structures Representative, at 966-7469. The contractor, Knife River Construction, can be reached through Todd Garman, Project Manager, at 518-5548 or their 24-hour contact at 864-7420.

We appreciate your continued patience and cooperation as we work diligently to complete these critical infrastructure improvements.

- ✓ Please abide by all road closures. While it may be tempting to explore the construction site, the area is ever changing and hazards are present.
- ✓ Be alert for construction workers and large equipment moving into and out of the construction site.
- ✓ Obey all construction signs and directions from traffic control flaggers.

The City appreciates your patience and understanding during the project. Please feel free to contact City staff or the contractor should you need additional information. The Contractor will notify businesses at least 2 weeks prior to the commencement of any construction activities that occur directly in front of their property. For more information please refer to the City Capital Project webpage at [City of Chico - Bruce Road Reconstruction Project](#).

CONTACT PHONE NUMBERS (Area Code – 530)

Capital Project Services Department	879-6900
Police Dispatch (use this number for immediate assistance from 5PM - 8AM)	895-4911

Design Questions

Felicia McDowell, Senior Civil Engineer	879-6930
Paul Rabo, Project Designer	895-1422

Construction Issues

Justin Seufert, Resident Engineer	(707)684-1042
Matt Clarke, Structures Representative	966-7469

Knife River Construction (Contractor)

Todd Garman (Project Manager)	518-5548
24-hour contractor contact	864-7420